
 

FMSIB Quarterly Project Report for Sept. 2015  

   FMSIB PROJECT # 87 
 

Agency Name and Project Title 
City of Marysville 
I-5/SR 529 Interchange Expansion 
 

Project Description 
This project endeavors to complete the existing half-interchange that 
exists at the junction of Interstate 5 and State Route 529 – constructing 
new ramps to and from the south.  Specifically, the project will give way 
to a new on-ramp from southbound SR529 (Marysville’s “State 
Avenue”) to southbound I-5 and a new off-ramp from northbound I-5 to 
northbound SR529.  The project is anticipated to alleviate traffic 
congestion and correct operational issues on Interstate 5 and on State 
Route 528, situated directly to the north.  Among its various anticipated 
benefits, the project will provide a direct link into and through 
Marysville’s central business district, allowing motorists to avoid 
congested at-grade rail crossings, thereby improving overall throughput 
and connectivity between Interstate 5 and State Route 9 to the east. 

 

Contractor – N/A 
 
 
 
 

Recent Progress – The City is happy to report that it received word on September 9 that the project’s Interchange 
Justification Report (“IJR”) has been signed and approved by WSDOT and the Federal Highway Administration.  This 
represents a significant, long-awaited, and hard-fought milestone for the project – paving the way for advancement from 
preliminary into final design.  NEPA environmental documents are now complete, and have been submitted to WSDOT.   

Schedule and Scope changes  
No noteworthy schedule or scope changes. 
State funds will be utilized for which phase (s) of the project. 

Environmental Impacts / Compliance  
As noted above, NEPA environmental documents are presently 
under review by WSDOT.  The “JARPA” permit application 
package is now poised for turn-in as well,to the US Army Corps of 
Engineers.  Minor impacts to estuarine wetlands are anticipated. 

Federal fund Impacts 
(Federal funds are included in this project for which phase(s).) 

At present, this project includes no Federal funds, although 
application was recently submitted under the 2015 “TIGER” call for 
projects. 

Project Milestones Scheduled Attained Milestone Outlook 

Environmental Documents 
Approved 

12/15 M/Y Dependent upon timely availability of wetland credits via Qwuloolt 

RW Complete 12/15 M/Y One acquisition anticipated; appraisal being prepared 

Contract Advertised 12/18 M/Y 
State funding allocation presently distributed over 3 biennia, beginning 
with $7M in 2017/2019. (Subject to change and possible advancement.) 

Contract Awarded 3/19 M/Y  

Groundbreaking 5/19 M/Y  

Open to Traffic 11/20 M/Y  

 

 

Project Cost Summary: 
 

Preliminary Engineering 

Right-Of-Way 

Construction 

Total Project Cost 

 

 
Dollars in  
millions 

 

 $2.5 M 

 $0.5 M 

 $51 M 

 $54 M 

 

 
Percent 
of total 

 
 4.6% 

 1.0% 

 94.4% 

 100% 

 

2013-15 Cash Flow (FMSIB expenditures billed to WSDOT): 
 

 

 Date Planned Revised Actual 

 3/2019    

 7/2019 300,000   

 9/2019 700,000   

 12/2019 800,000   

 3/2020 900,000   

 6/2020 1,000,000   

 9/2020 800,000   

 12/2020 500,000   

Total  5,000,000   
Total 13-15  0   
Total 15-17  5,000,000   

GRAND 
TOTAL 

 5,000,000   

 

 

Agency Contact Information: Patrick Gruenhagen  |  Project Manager  |   E-Mail:  pgruenhagen@marysvillewa.gov  |  Phone:  360.363.8279 
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